N !

W

ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tal: E. Am #: | 7. Dapl.
Fajesh Dharla D2 A8V o o f_'?ﬂ' s | — (301} $25-0408 J204E COTS
8. CCR Title: Install Irix 5.5.9 on Functionality lab stringl machines hopi and odgin
273

9. Originater Signature/Date 0. Class 11. Type: 12. Need Date: 11.@'&.’: E]

fﬁjﬁj{ .%Wh sﬁ/ &1 T CCR ol
13. Offide h].?nagﬂﬁlgnulumﬂata 14. Category of Change: 15. Priority: (It “Emergancy”

Al m T e EDF (RTSC) fill in Biock 28).

X A Wany - Emesgancy
16. Documentation/Drawings Impacted: 17. Schedule 18. Cl{s) Affected:
¥ Impact:

19. Release AMected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A None = Uindar 100K

22, Source Reference: [ INCR (attach) [ JAction tem [ [Tech Ref. | |GSFC [<]Other:
Howard Ausden and Jenmy Boliek

23. Problem: {use additicnal Sheets if necessary)

After successtully completed IRIX 6.5.9 festing on Godard machine glspg10. it is decided that all science processor (SPG) boxes at

all sites and edf 1o be upgraded to be Wi IR} 6.5.9. |t i required fo create a distibution for efficiantly mansaging tranaition M
fram IALY £.5.6 to IRIX 6.5.9. This distribution showld be tested on functionality lab string1 machines hopi and argin

24, Proposed Solution: (use additional sheets if necessary)

Upgrade Functicnality lab stringl machines (Science processing Boxes) hopi end origin from IRIX 6,56 1o IRIX 6.5.9 using J

distsibutien created by kevin Lange. This distribution will allow conslstent and smaoth transition from IR1X 8.5.6 to IRIX 6.5.9 at PYVC S
VATC and at each DAAC Sites,

Meote: This Transftion is on fast frack fo allow DAAC sites to get distributlon soffware soon encugh to mest target plan date of mid
Novenber. (VATC and FVC will be skipped for early delivery to DAACS)

25. Alternate Solutlon: (use addilional sheets if necessary)
My

26, Conssquences if Change(s) are not approved: [use additional sheets if necessary)
5P boves transition to IRIY 6.5.9 at each DAAGC sites is planned for Mid November would sulfer delay.

27, Justification for Emergency (If Block 15 iz “Emergency"'):
SPG boxes transition to IRIX 6.5.9 at each DAAC sites is planned for Mid Movember would suffer delay,

28. Site(s) Alected: [JEDF [Jrvc [Jvatc [Jepc [JasFc [harc [Onsioc [Csmc Cax Crl
CJeoc []1DG Test Call  [lother

29. Board Comments: 30, Work Assigned Te: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: @ppﬂﬂm. Disapproved Withdraw Fwd/ESDIS ERE
A2 - e

et S S FWd/ECS

33. M&O CCB Chair |Sign/Dhate): Disposition: Approved App'Com. Disapproved Withdraw Fwd/ESDIS ERBE
Fawd/ECS 1

34. ECS CCB Chair (Sign/Date): Disposilion: Approved App/Com. Disapproved Wilhdraw FwdESDIS ERB
FwdESDIS
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